

# ASSURANCE OF LEARNING TIMELINE

## Master of Science in Management (MSM)

	Year 1			Year 2			Year 3			Year 4			Year 5			Year 1			Year 2			
GOALS & OBJECTIVES	Su '13	F '13	Sp '14	Su '14	F '14	Sp '15	Su '15	F '15	Sp '16	Su '16	F '16	Sp '17	Su '17	F '17	Sp '18	Su '18	F '18	Sp '19	Su '19	F '19	Sp '20	
MSM AOL Committee Review of Learning Goals & Objectives		X			X			X						X		X					X	
DATA COLLECTION	Su '13	F '13	Sp '14	Su '14	F '14	Sp '15	Su '15	F '15	Sp '16	Su '16	F '16	Sp '17	Su '17	F '17	Sp '18	Su '18	F '18	Sp '19	Su '19	F '19	Sp '20	
GEB5212 Writing		X	X		X			X			X			X			X					
GEB5215 Communication		X	X		X			X			X			X			X					
MAN6636			X			X			X						X			X				
DATA ANALYSIS	Su '13	F '13	Sp '14	Su '14	F '14	Sp '15	Su '15	F '15	Sp '16	Su '16	F '16	Sp '17	Su '17	F '17	Sp '18	Su '18	F '18	Sp '19	Su '19	F '19	Sp '20	
MSM Director reviews GEB5212 and GEB5215 data in conjunction with Writing/Communication Directors		X			X			X						X		X					X	
MSM Director reviews final case study data with MAN6636 instructor		X			X			X						X		X					X	
CURRICULUM ADJUSTMENTS	Su '13	F '13	Sp '14	Su '14	F '14	Sp '15	Su '15	F '15	Sp '16	Su '16	F '16	Sp '17	Su '17	F '17	Sp '18	Su '18	F '18	Sp '19	Su '19	F '19	Sp '20	
Recommendations made for GEB5212 & GEB5215 changes		X			X			X						X		X					X	
Recommendations determined for curriculum changes for core courses		X			X			X						X		X					X	
ADJUSTMENTS IMPLEMENTED	Su '13	F '13	Sp '14	Su '14	F '14	Sp '15	Su '15	F '15	Sp '16	Su '16	F '16	Sp '17	Su '17	F '17	Sp '18	Su '18	F '18	Sp '19	Su '19	F '19	Sp '20	
Implementation of GEB5212 and GEB5215 changes		X			X			X						X		X					X	
Implementation of core course adjustments		X			X			X						X		X					X	

LAST UPDATED February 2018

Gray denotes accreditation visit.